

Project Planning Phase

Project Planning

Date: 30 September 2026

Team ID	SWTID-2026-9263
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow Creation	USN-1	As an IT procurement team member, I can create the Standard Laptop Task flow in Flow Designer.	2	High	_____
Sprint-1	Flow Creation	USN-2	As the system, I can trigger the flow from the Service Catalog request.	2	High	_____
Sprint-1	Flow Creation	USN-3	As the system, I can create a Catalog Task from the Requested Item record.	3	High	_____
Sprint-1	Flow Configuration	USN-4	As the system, I can update the task short description and description to indicate laptop configuration is required.	2	High	_____
Sprint-1	Flow Configuration	USN-5	As the system, I can assign the task to the Hardware group when the request is approved.	3	High	_____
Sprint-2	Service Catalog Integration	USN-6	As an administrator, I can assign the created flow to the Standard Laptop service catalog item.	3	High	_____
Sprint-2	Service Catalog	USN-7	As a user, I can place a Standard Laptop order through the Service Catalog.	2	High	_____
Sprint-2	Approval	USN-8	As an approver, I can approve the requested laptop item.	2	High	_____
Sprint-2	Verification	USN-9	As the system, I can generate and update the Catalog Task with the required assignment information.	3	High	_____
Sprint-2	Verification	USN-10	As an IT team member, I can verify the task status, short description	2	Medium	_____

			and assigned Hardware group.			
--	--	--	---------------------------------	--	--	--

Planned total story points = 24.

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	05 Oct 2026	10 Oct 2026	12	10 Oct 2026
Sprint-2	12	6 Days	12 Oct 2026	17 Oct 2026	12	17 Oct 2026

Velocity:

Total story points = 24

No. of Sprints = 2

Velocity = $24 / 2 = 12$ Story Points per Sprint

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. For this project, the planned remaining story points are 24 at project start, 12 after Sprint-1, and 0 after Sprint-2.

Project Workflow Reference

Create the “Standard Laptop Task” Flow in Flow Designer.

Use the Service Catalog trigger.

Create a Catalog Task using the Requested Item record.

Set the task description to “Laptop need to Configured”.

Assign the task to the Hardware group and set Approval as Approved.

Attach the flow to the Standard Laptop service catalog item.

Place the Standard Laptop order through Service Catalog.

Approve the request and verify the generated Catalog Task.