

PROJECT PLANNING LOGIC

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Date: 30 September 2026

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series).

1 - Very Easy task

2 - Normal task

3 - Moderate task

5 - Difficult task

Story point values used: 1, 2, 3, 5

Sprint 1

Flow Creation and Configuration (Epic 1)

Create Flow (USN1) 2

Configure Service Catalog trigger (USN2) 2

Create Catalog Task (USN3) 3

Configure task description (USN4) 2

Assign task to Hardware group and approval condition (USN5) 3

Total Story Point in Sprint 1 = $2 + 2 + 3 + 2 + 3 = 12$

Sprint 2

Service Catalog Integration (Epic 2)

Assign Flow to Standard Laptop catalog item (USN6) 3

Place Standard Laptop order (USN7) 2

Approve requested laptop item (USN8) 2

Verify generated Catalog Task and Hardware assignment (USN9) 3

Verify task status, short description and assignment group (USN10) 2

Total Story Point in Sprint 2 = $3 + 2 + 2 + 3 + 2 = 12$

Total Story Points

Sprint 1 = 12

Sprint 2 = 12

Total story points = $12 + 12 = 24$

No. of Sprints = 2

Velocity = Total Story Points Completed / Number of Sprints

Velocity = $24 / 2$

12 Story Points per Sprint